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March 13,2003

THIS MEMO HAS EXPIRED
MEMORANDUM NO. 09-03

TO: DISTRICT CONSTRUCTION ENGINEE Q

FROM: Ananth Prasad, State Construction Engineer ?S LWU It

COPIES: Bob Burleson, Jim Warren, Gale Page, David Wang, David Chason,
David Sumner, Dave Sadler

SUBJECT: ASPHALT BINDER FOR DESIGN-BUILD CONTRACTS

In a effort to address escalating costs of Asphalt Binder for Design-Build contracts where
the Bituminous Adjustment (Subarticle 9-2.1) Specifications was not included, please
process a $0.00 specification change for such contracts based on the following
conditions.

- The Design Build contract must meet the criteria established in the attached
specification to qualify for an adjustment.

- Any such adjustment shall not be allowed for Modified Asphalt Binder.

- The BAPI on such contract shall be based on the average for the previous twelve
(12) months of Asphalt Price Indexes from the month the contract was let or Asphalt
Price Index for the month the contract was let, whichever is greater.

This memorandum serves as a blanket approval to process a specification change
and should be attached to the Field Supplemental Agreement/Work Order or the
Supplemental Agreement.

If you have any questions, please contact David Sumner at 850-414-4198 (suncom 994-
4198) in the State Construction Office.
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9-2.1.1 Bituminous Material: On Contracts with an Original Contract Time of more than 365
calendar days and 15,000 tons [15,000 metric tons] of asphalt concrete or on Contracts with
more than 50,000 tons [50,000 metric tons] of asphalt concrete, the Department will adjust
the bid unit price for bituminous material, excluding cutback and emulsified asphalt to reflect
increases or decreases in the Asphalt Price Index (API) of bituminous material from that in
effect during the month in which bids were received. The Contractor will not be given the
option of accepting or rejecting this adjustment. Bituminous adjustments will be made only
when the current API (CAPI) varies by more than 5% of the API prevailing in the month
when bids were received (BAPI), and then only on the portion that exceeds 5%.

The Contractor will provide the Department a Certification of Quantities, on a form
provided by the Department, no later than twelve o’clock (12:00) noon, Monday, after the
monthly estimate cutoff date or as directed by the Engineer based on the quantity of asphalt
production. The progress estimate may be held if the Contractor fails to submit the required
Certification of Quantities. Ensure the Certification of Quantities consist of the following:

1. Certification Number and period represented by
Certification.

2. Contract Number and FPID Number.
3. Tons/Metric Tons,

4. Gallons/Liters calculated based on the criteria specified in
this Subarticle.

The Department will determine the API for each month by averaging quotations in
effect on the first day of the month at all terminals that could reasonably be expected to
furnish bituminous material to projects in the State of Florida.

The API will be available on the State Construction Office web site before the 15th of
each month at the following URL,
http://www.my.florida.com/construction/fuel&bit/fuel&bit.htm.

Payment on progress estimates will be adjusted to reflect adjustments in the prices for
bituminous materials in accordance with the following:

$ Adjustment = (ID)(Gallons [liters])

Where ID = Index Difference = [CAPI - 0.95(BAPI)] when the
API has decreased between the month of bid and month of this progress estimate.

Where ID = Index Difference = [CAPI - 1.05(BAPI)] when the
APT has increased between the month of bid and month of this progress estimate.

For all asphalt concrete, the number of gallons [liters] will be determined assuming a
mix design with 6.25% liquid asphalt weighing 8.58 Ib/gal [1.03 kg/L].



